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Agenda

Welcome & Introduction

Construction Update
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GLX Project Open House SR

When: Wednesday, Jan. 30, 2019 - 6:30 T 8:30 p.m.
Where: East Somerville Community School Cafeteria

Why: To provide information about station design, upcoming traffic
detours and details on the Community Path

Bridge Closures " vesael
Traffic

Easi
Somerville

Roll plan—full alignment
(show Noise Walls, Community Path)
Welcomer’ blt‘ln In

GLX Community Working Group
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GLXC Construction Update
John West
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Project Status SR

Safety
I Safety Recognition at All Hands Meeting on Dec. 19

PaulDeRaleau . | -
Kathie Deschene Wayne Greig

Other recipients include: Bill Lee, Mike Murphy, Jim Sestito, Todd Melvin,EB2raiis
Dave Andrade, Sean Anderson, Nick Nicholson, Jay Lambert & Byron Lemus

GLX Community Working Group
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January 8, 2019
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Project Status

Demolition Update

20 Third Ave ACPA
Bldg S
o~ 3 ,x =

3rd Avenue ACTIVITIES:

1. Utility Services Disconnect

I Demolition to Start Table 1. Summary Table showing Status of Each U
following utility isolation vy ower Opeen comie o el o

20Third Ave (VMF] OH ELEC Eversource  Remove Yes Yes 12/5/18 44/45  Letter No. 8

ity that Needs to be Disconnected (Cut & Capped/Abandoned).

. . 20Third Ave (VMF) UG ELEC Eversource  ABAN Yes No 44/45  This UG power went to 20 Third Ave and was cut at the riser pole across the street.
I I S O I atl n g Wa.te r h aS ©OH/UG COMM Verizon Remove Yes Yes 10/09/18 44/45  Lstter No.6
OH COMM RCN Remove Yes Yes 10/19/18 44/45  Letter No.5
OH COMM Comcast Remove Yes Yes 11/12/18 44/45  Letter No.1
b e e n C h aI I e n g e 20 Third Ave (VMF] GAS. Ngrid Cut&Cap Yes Yes 10/25/18 44/45  Letter No.2
20 Third Ave (VMF] SEWER Somerville ABAN No No 44/45  GLXC will cut and cap. Will receive letter from Somerville once verified complete.
OH ELEC Eversource  Remove Yes Yes 12/5/18 44/45  Letter No. 8
OH TELE Verizon Remove Yes Yes 11/27/18 44/45  Letter No.7
- M 44 Third Ave (VMF] OH COMM RCN Remove Yes Yes 10/19/18 44/45  LetterNo.5
I Start d ate n OW m I d to OH CABLE Comcast Remove Yes Yes 11/12/18 44/45  Letter No.1
GAS Ngrid Cut&Cap Yes Yes 10/25/18 44/45  Letter No.3
SEWER Somerville  Cut&Cap No No 44/45  GLXC will cut and cap. Will receive letter from Somenville once verified complete.
I ate J a n u ar OH ELEC Eversource  Remove Yes Yes 12/5/18 a4fas  Letter No. 8
OH TELE Verizon Remove Yes Yes 10/09/18 44/45  Letter No.6
OH COMM RCN Remove Yes Yes 10/19/18 44/45  Letter No.5
OH CABLE Comcast Remove Yes Yes 11/12/18 44/45  Letter No.1
. - GAS Ngrid Cut&Cap Yes Yes 10/25/18 44/45  Letter No.4
I D e b rl S to b e S e re ate d SEWER Somerville  ABAN No No 44/45  GLXC will cut and cap. Will receive letter from Somerville once verified complete.
_ . Somenille  Cut&Cap . . S Enc_nmpasses both Buildings and 3 Addresses. GLXC will cut and cap then receive letter f
verified complete.

& recycled
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Project Status GLX=)

Demolition Update

Homans Building
A Hazardous materials abatement complete

A Utility isolation confirmed complete
(except for cable)

A Demolition to begin following 3" Ave.
(Trending to Feb/March)

A Debris to be segregated & recycled

GLX Community Working Group
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Demolition Update Ball Square

I Hazardous materials abatement complete

- I Ultility isolation continues
) - ﬁwo‘\o(
' I Demolition to begin after Homans
Building demo (Trending March/April)
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Broadway Bridge Closure Update =

Bridge Demolition & Construction

- Target start - March 2019 for bridge closure
- 12 month demolition and construction schedule

GLX Community Working Group
Monthly Meeting
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Washington St. Bridge Update =

————
Bridge Demolition & Construction

Phase | Closure T April 2019 to November 2019
Phase Il Closure 1 Spring to Fall 2020
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Multipurpose Machine (MPM) in Worcester

P i
.
'y l 13 pparsd
’ REAR END OF TRAIN
"‘ :": MOVEMENT ONLY e
]M‘N \‘““w ';,'. b gy -
.. 1) -

MMM AV A DONOTHUMP HZGX 1840

I

d
AR perteme s = L
S el ittt o e e

File photo

GLX Community Working Group
Monthly Meeting
Massachusetts Department of Transportation

January 8, 2019



Project Status GLX==)
—_—

Drainage work at Rogers Foam
Alnstalling new 600 reinforced con
A Breaking through unusually hard rock shelf has been challenging
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